

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	11 September 2026
Team ID	
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Architecture & Schema	USN-1	Create custom table u_metro_station_details and configure field u_station_name with master station entries.	3	High	Core Team
Sprint-1	Security & Governance	USN-2	Verify out-of-the-box Table ACLs on u_metro_station_details to secure direct database tampering while allowing public portal read.	2	Med	Core Team
Sprint-1	Catalog Item Setup	USN-3	Build ' Book A Metro Ticket ' catalog item under ' Services ' category with variables for Source, Destination, Journey Type and Passenger Count.	5	High	Core Team
Sprint-2	Dynamic Fare Automation	USN-4	Develop onChange Catalog Client Script to calculate single/return journey fares based on route sys_ids and passenger counts.	5	High	Core Team
Sprint-2	Conditional UI Policy	USN-5	Configure Catalog UI Policy to dynamically display " Enter payment mode " input when " Others " is selected under Mode of Payment.	2	Med	Core Team
Sprint-2	Client Form Validation	USN-6	Enforce mandatory field constraints on Source, Destination, and Passenger Count to eliminate null or partial catalog submissions.	3	High	Core Team

Sprint-3	QR Generator Client Script	USN-7	Create onSubmit Catalog Client Script to construct dynamic QR endpoint URL using the record unique identifier (SysID).	5	High	Core Team
Sprint-3	Service Portal QR Widget	USN-8	Develop custom portal widget metro_qr_widget and trigger interactive preview modal via spModal.open before confirmation.	5	High	Core Team
Sprint-3	Service Portal Routing	USN-9	Test and verify complete booking workflow directly from Service Portal (/sp) across mobile and desktop viewport layouts.	3	Med	Core Team
Sprint-4	Fulfillment Automation	USN-10	Configure Flow Designer workflow to map catalog variables into sc_req_item and generate fulfillment tasks (sc_task).	5	High	Core Team
Sprint-4	End-to-End QA & Testing	USN-11	Execute comprehensive testing for fare accuracy, QR scannability at turnstiles, and edge route error handling using Execution Details.	3	High	Core Team
Sprint-4	Documentation & Demo	USN-12	Compile technical blueprint, setup manual for PDI replication, video demo walkthrough, and project presentation assets.	4	Med	Core Team

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Release Date (Actual)
Sprint-1	10	5 Days	18 Aug 2026	22 Aug 2026	10	22 Aug 2026
Sprint-2	10	5 Days	25 Aug 2026	29 Aug 2026	10	29 Aug 2026
Sprint-3	13	5 Days	01 Sep 2026	05 Sep 2026	13	05 Sep 2026
Sprint-4	12	5 Days	08 Sep 2026	12 Sep 2026	12	12 Sep 2026
Total Project	45 Points	20 Days (4 Wks)	18 Aug 2026	12 Sep 2026	45 Points	12 Sep 2026

Velocity Formulation

Total Story Points Completed = $10 + 10 + 13 + 12 = 45$ Points

Number of Sprints = 4

Team Velocity = Total Story Points/Number of Sprints = $45/4 = 11.25$ Story Points per Sprint

Average Velocity (AV) per Day = Total Story Points/Total Days = $45/20 = 2.25$ Story Points / Day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



